Tevatron and CDF Upgrade Schedule

- **Tevatron Schedule**
  - **Jan 31, 2000: Fixed target run ends.**
  - **Feb 1, 2000: Change over to Collider Configuration.**
  - **May 1, 2000: Collider Engineering Run starts.**
  - **Aug 15, 2000: Run II Commissioning starts.**
  - **Nov 1, 2000: More Collider Studies.**
  - **Mar 1, 2001: CDF and D0 ready for Collisions.**

- **CDF Schedule**
  - **Electronics commissioning started in Assembly Hall**
  - **Apr 20, 2000: COT move to Assembly Hall.**
  - **Jul 24, 2000: Cosmics run (COT+SVXII barrel4).**
  - **Aug 15, 2000: COT+Barrel4 Run II Commission.**
  - **July 16, 2000: ISL ready to receive SVXII and L00.**
  - **Sep 19, 2000: SVXII (3 barrels) completed.**
  - **Oct 27, 2000: Move CDFII back to Assembly Hall.**
  - **Nov 13, 2000: L00 and SVXII installed into ISL.**
  - **Jan 8, 2001: Roll-in of complete detector starts.**
  - **Mar 1, 2001: CDFII ready for Collisions.**